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QUARTERLY CAPITAL PROJECTS STATUS REPORT
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Print Date:

Western Kentucky University

07/18/2008
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Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-2(April)

Postsecondary Education Cabinet/Western Kentucky University

Construct - Student Publications Facility Warren Complete/In Warranty2004-2006 100 01/31/08 02/28/08

Construct Agriculture Research Services Lab Warren Awaiting Initiation by Agency2006-2008

Construct Central Reg. Postsecondary Education 

Center Phase II

Warren Awaiting Initiation by Agency2006-2008

Construct Mesonet Weather Monitoring System Warren Awaiting Initiation by Agency2006-2008

Construct Pedestrian Mall Warren Complete/Closed Out2004-2006 100 11/18/06 11/18/06

Construct Student Health Services Building Warren Complete/In Warranty2004-2006 100 12/31/07 02/28/08

Downing University Center - Phase II Warren Complete/Closed Out2002-2004 100 12/31/05 12/31/05

Electrical Distribution Renovation - Phase IV & V Warren Complete/Closed Out2002-2004 100 09/30/05 09/01/05

Life Safety, Center for Research and Development Warren Multiple Subprojects2004-2006

See the following three subprojects - Sprinkler Upgrade, Fire Alarm/Emergency Lighting Upgrade, and Electrical Metering.

Life Safety, Center for Research and Development 

(subproject - Phase I:  Sprinkler Upgrade)

Warren Complete/Closed Out2004-2006 10/31/06 10/31/06

Life Safety, Center for Research and Development 

(subproject - Phase II:  Fire Alarm/Emergency Ligh

Warren Complete/Closed Out2004-2006 100 02/28/07 02/28/07

Life Safety, Center for Research and Development 

(subproject - Phase III:  Electrical Metering)

Warren Complete/Closed Out2004-2006 100 03/31/07 03/31/07

Math and Science Academy Renovation Warren Complete/In Warranty2004-2006 100 12/31/07 10/17/07*

Parking and Street Improvements Warren Multiple Subprojects2004-2006

See the following three subprojects - Street Extension, Curve Realignment, and Parking Improvements.

Parking and Street Improvements (subproject - Phase 

I:  Street Extension)

Warren Complete/Closed Out2004-2006 09/01/06 09/01/06

Parking and Street Improvements (subproject - Phase 

II:  Curve Realignment)

Warren Complete/Closed Out2004-2006 09/01/06 09/01/06

Parking and Street Improvements (subproject - Phase 

III:  Parking Improvements)

Warren Complete/Closed Out2004-2006 100 12/19/07 12/31/07

Renovate Academic Athletic #2 Warren Multiple Subprojects2004-2006
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See the following four subprojects - Renovate Acad Ath #2 (Phase I:  Waterproofing/Staining Current Stadium); Renovate Acad Ath #2 

(Phase II:  Utility Upgrades); Renovate Acad Ath #2 (Phase III:  Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:  

Renovate East Grandstand).

Renovate Academic Athletic #2 (subproject - Phase 

I:  Waterproofing/Staining Current Stadium)

Warren Complete/Closed Out2004-2006 09/01/06 09/01/06

Renovate Academic Athletic #2 (subproject - Phase 

II:  Utility Upgrades)

Warren Complete/Closed Out2004-2006 09/01/06 09/01/06

Renovate Academic Athletic #2 (subproject - Phase 

III:  Construct West Grandstand)

Warren In Construction2004-2006 60 05/31/08

Renovate Academic Athletic #2 (subproject - Phase 

IV:  Renovate East Grandstand)

Warren In Construction2004-2006 20 08/31/08

Renovate Academic Athletic #2 (subproject - Phase 

V:  Track and Field)

Warren In Construction 90 04/30/08

Renovate Academic Complex Phase I Warren Complete/Closed Out2006-2008 100 02/28/08 02/28/08

This project authorization was for Design Only.

Renovate Agriculture Expo Center HVAC System Warren Complete/In Warranty2006-2008 100 01/31/08 02/28/08

Renovate Downing University Center Warren Complete/Closed Out2006-2008 100 12/31/05 01/31/07

Comments: ContinueD renovation of Downing University Center.  This is the second phase of a multi-phased, multi-biennium project 

that included a 36,153 sq ft addition to house student advising, Student Success Center and support staff offices.

Renovate Electrical Distribution - Phase V Warren In Construction2006-2008 70 04/01/08

Renovate Environmental Science & Technology HVAC & 

Electrical System

Warren Awaiting Initiation by Agency2006-2008

Renovate Preston Center - Design Warren Design/Phase C2004-2006

Renovate Science Campus - Phase II Warren Multiple Subprojects2004-2006*

See the following four subprojects - Phase A:  Construct Snell Hall, Phase B:  Renovate Science and Technology Building, Phase C:  

Renovate Thompson Center Wing, and Phase D: Demolish Thompson North Wing.

Renovate Science Campus-Phase II (subproject - 

Phase A:  Construct Snell Hall)

Warren In Construction2004-2006 22 12/31/09

Renovate Science Campus-Phase II (subproject - 

Phase B:  Renovate Science and Technology Building)

Warren Design/Phase C2004-2006

Renovate Science Campus-Phase II (subproject - 

Phase C:  Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006
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Renovate Science Campus-Phase II (subproject - 

Phase D:  Demolish Thompson North Wing)

Warren Design/Phase B2004-2006

Renovate Van Meter Hall - Design Warren Design/Phase C2004-2006

Renovation & Expansion of Carroll Knicely Center Warren Multiple Subprojects2006-2008

See the following two subprojects:  Roof Replacement and Building Renovation & Expansion.

Renovation & Expansion of Carroll Knicely Center 

(subproject - Building Renovation & Expansion)

Warren Design/Phase A2006-2008

Renovation & Expansion of Carroll Knicely Center 

(subproject - Roof Replacement)

Warren Complete/Closed Out2006-2008 100 06/30/06 06/30/06

Renovation of Faculty House Warren Complete/In Warranty2006-2008 100 02/28/08 02/28/08

Replace College of Education Building - Tate Page 

Hall

Warren Design/Phase B2006-2008*

Comments: Demolition of houses and site work in process (3.31.08)

Replace Steam Line Warren Awaiting Initiation by Agency2006-2008

South Campus - Parking & Dining Improvements Warren Multiple Subprojects2004-2006

See the following three subprojects:  Parking Expansion, Building Expansion, and Roof Replacement.

South Campus - Parking & Dining Improvements  

(subproject - Parking Expansion)

Warren Complete/Closed Out2004-2006 100 11/01/05 11/01/05

South Campus - Parking & Dining Improvements 

(subproject - Building Expansion)

Warren In Construction2004-2006 99 04/30/08

South Campus-Parking & Dining Improvements 

(subproject - Roof Replacement)

Warren Complete/Closed Out2004-2006 06/30/06 06/30/06

Canceled in this authorization - transferred to Renovation & Expansion of Carroll Knicely Center (2006-2008 Authorization)

Student Parking Structure Warren Complete/Closed Out2002-2004 100 10/30/05 10/30/05

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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